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M-026 LDR Report Project Mahager Meeting Minutes
at
2420 Stevens/room 126
Richland, Washingion
Meeting Held December 19, 2006
9:30 am to 10:00 am

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated meeting. Signatures denote concurrence with content
only and do not imply agreement or commitments.
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Woody Russell, Project Manager, DOE-ORP
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%L— Deborah Singleton, Project Manager, Washington State Departmengf of E(cglogy
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Anthony Miskho, ‘f:DR Report Coordinator, FH

Purpose: Discuss LDR Report related topics

The attached minutes are comprised of the following:
Attachment 1 - Meeting Agenda

Attachment 2 - Attendance List

Attachment 3 - Actions and Workshop Items
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ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313)..
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Attachment 1
M-026 DR Report Project Manager Meeting
at
2420 Stevens/room 126
Richland, Washington
Meeting Held December 19, 2006
9:30 am to 10:00 am

Meeting Agenda
Last meeting minutes

Hot topics
e Finalize TPA change request - DOE signed the TPA change request and provided it to
Ecology. Ecology has also signed the changed request and will be formally transmitting it
hack to DOE..

Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project Managers
and updates of ongoing assessments
e T Plant (FH) — Draft assessment report/data gap plan provided to Ecology for review on
9/19/06. To be discussed at T Plant PMM. _
241-CX Tank System (FH) — Assessment report drafted and undergoing internal review.
200 Area North (FH) - FH to complete document review and draft assessment report.
Railcar staging area (FH) — FH to complete document review and draft assessment report.
231-Z (FH) - FH to complete document review and draft assessment report.
241-Z-361 (FH) - FH to complete document review and draft assessment report.
IMUSTSs not associated with a building (FH) - FH to complete document review and draft
assessment report.
o 224-B (FH) — Start by end of 4™ quarter CY2006 (Kick off meeting 12/19/2006). Ecology to
determine if meeting is needed for this assessment.
¢ 242-B/BL (FH) - Start by end of 1* quarter CY2007
e 270-W (FH) - Start by end of 2™ quarter CY2007

Action Item Status {See Attachment 3) — No discussion

Next meeting (date and time): January 16, 2007, 9:30 - 11:30



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes
at
2420 Stevens/room 126
Richland, Washington
Meeting Held December 19, 2006
9:30 am to 10:00 am

Attendance List
Name Oroanization
E. J. Van Mason Ecology
D. G. Singleton Ecology
A. G. Miskho FH
G. L. Sinton RL
S. L. Moore '
H. T. Tilden PNNL



Attachm_ent 3

M-026 LDR Report Project Manager Meeting Minutes
at
2420 Stevens/room 126
Richland, Washington
Meeting Held December 19, 2006
9:30 am to 10:00 am

Actions and Workshop Items

.| Action # Responsible Description Date Closéd '
Party
08-2006-01 | DOE/Ecology | Following completion of the next two storage

assessmients, reevaluate need to consolidate
requirements




	1.TIF
	2.TIF
	3.TIF
	4.TIF
	5.TIF

